



**HOME TAILORS**  
BUILDING & REMODELING, INC.

**Revised BILLING STATEMENT for Porch**

Jen & Eric Sampleson  
123 Your Way  
Twin Cities, MN

Reference HTI 68309

<b>Original Contract Price</b>		<b>\$11,546.00</b>
Change Order Summary		
...01 Replacement Stoop Option	\$850.00	
...02 Extra Storm Window	\$0.00	
...03 Electrical	\$1,662.00	
...04 Mail Slot	\$106.00	
<b>Revised Contract Price</b>		<b>\$14,164.00</b>
<b>Payments Received Summary</b>		
...25% at signing		\$2,887.00
...25% at concrete		\$3,737.00
...25% at framing		\$3,099.00
...25% at completion		\$3,803.00
<b>Payments Received to Date</b>		<b>\$13,526.00</b>
<b>Payment Request</b>		<b>\$638.00</b>
Balance after payment....\$0		

**Thank you for working with Home Tailors**  
*Please return one copy of billing statement with payment.*